

EE 491 WEEKLY REPORT 11**Date: 4/11/2016**

Group number: DEC1602

Project title: Web controlled Smart Drainage and Sub Irrigation Control System

Client &/Advisor: Agri Drain Corp / Prof. N. Bowler

Team Members/Role:

Role	Team Member
Team Leader	Anne Ore
Key Concept Holder	Michael Parker
Webmaster	Griffen Clark
Key Concept Holder	Adam Wolter
Communications Liaison	Rodney Barto

✓ Weekly Summary (Short summary about what you did this week)

Our team didn't really accomplish much this past week. We were all busy with other classes and work. We have planned to meet as a team and use all of the information our client has provided us to get some nice drafts of our implementation and proof-of-concepts. As a team, we believe we have adequate information on the project and requirements from our client and the client has reasonable expectations from our team.

✓ Past week accomplishments (please describe as what was done, by whom, when)

- ❖ A.
- ❖ B.
- ❖ C.

✓ **Pending issues (if applicable)**

- ❖ A. Finalizing Mock Ups/Flow Diagrams
- ❖ B. Update Design Document
- ❖ C. Prepare for final presentations
- ❖ D. *Need to set up another team meeting*

✓ **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Anne Ore		0	23
Michael Parker		0	21.5
Griffen Clark		0	18
Adam Wolter		0	20.5
Rodney Barto		0	19.5

✓ **Comments and extended discussion**

✓ **Plan for coming week (please describe as what, who, when)**

- ❖ A. Finish Setting Up Development Environments – Whole Team
- ❖ B. Proof-of-Concept to demonstrate to Client – Whole Team
- ❖ C. Team Meeting – Whole Team

✓ **Summary of weekly advisor meeting (if applicable/optional)**

Our next advisor meeting is scheduled for April 14th.