

EE 491 WEEKLY REPORT 10**Date: 10/23/2016**

Group number: DEC1602

Project title: Web controlled Smart Drainage and Sub Irrigation Control System

Client &/Advisor: Agri Drain Corp / Prof. N. Bowler

Team Members/Role:

Role	Team Member
Team Leader	Anne Ore
Key Concept Holder	Michael Parker
Webmaster	Rodney Barto
Key Concept Holder	Adam Wolter
Communications Liaison	Griffen Clark

In week 10, Michael, Anne, and Adam merged PRs they opened at the start of the week by Wednesday. Rodney merged an earlier PR, and Griffen submitted a PR but slightly past the Sunday goal.

By the end of week 10, on October 30, our quantified individual progress is the following:

Name	LOC + (master)	LOC - (master)	Commits (master)	PRs submitted	PRs accepted
Michael	36,469	29,081	80	7	7
Anne	963	315	32	4	3
Griffen	418	227	18	4	3
Adam	281	40	29	4	4
Rodney	680	284	28	1	1

By the end of week 10 (Sunday), no one submitted a new PR as planned. Michael and Griffen worked together to finish and merge the PR Griffen opened.

✓ **Summary of weekly advisor meeting (if applicable/optional)**

Our next advisor meeting is scheduled for October 31st.