

EE 491 WEEKLY REPORT 11**Date: 10/30/2016**

Group number: DEC1602

Project title: Web controlled Smart Drainage and Sub Irrigation Control System

Client &/Advisor: Agri Drain Corp / Prof. N. Bowler

Team Members/Role:

Role	Team Member
Team Leader	Anne Ore
Key Concept Holder	Michael Parker
Webmaster	Rodney Barto
Key Concept Holder	Adam Wolter
Communications Liaison	Griffen Clark

Rodney and Michael worked together to finish device page implementation, which was then merged into master. No one met our Sunday night PR request submission deadline, but Rodney submitted his Device PR during the week. We also had our first advisor meeting with Nicola for the first time in almost a month due to her absences. We brought her up to speed on all of our progress and demo'd what we currently have implemented.

By the end of week 11, on November 6th, our quantified individual progress is the following

Name	LOC + (master)	LOC - (master)	Commits (master)	PRs submitted	PRs accepted
Michael	38,792	30,507	122	8	8
Anne	1,432	711	52	4	3
Griffen	480	230	23	5	4
Adam	281	40	29	4	4
Rodney	1,619	786	42	2	2

✓ **Summary of weekly advisor meeting (if applicable/optional)**

Our next advisor meeting is scheduled for November 14th.