

EE 491 WEEKLY REPORT 7

Date: 10/3/2016

Group number: DEC1602

Project title: Web controlled Smart Drainage and Sub Irrigation Control System

Client &/Advisor: Agri Drain Corp / Prof. N. Bowler

Team Members/Role:

Role	Team Member
Team Leader	Anne Ore
Key Concept Holder	Michael Parker
Webmaster	Rodney Barto
Key Concept Holder	Adam Wolter
Communications Liaison	Griffen Clark

✓ Weekly Summary (Short summary about what you did this week)

- Added markers onto the map view to represent devices out in the field
- Included AgriDrain icon onto the website header
- Held team meeting in place of meeting with advisor since Nicola was unable to attend: Discussed next action items

✓ Pending issues (if applicable)

- ❖ A. Add Swagger API
- ❖ B. *Prepare for client meeting*

✓ **Summary of weekly advisor meeting (if applicable/optional)**

Advisor was unable to attend

Our next advisor meeting is scheduled for October 17th.